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STATUS REPORT 
Due August 1, 2006 

CC Docket No. 94-102 
 
Key Communications, L.L.C. (“Key”) hereby submits its E911 Status Report, 
pursuant to Revision of the Commission’s Rules to Ensure Compatibility with 
Enhanced 911 Emergency Calling Systems; Request for Waiver of Deadlines for 
Implementation of Phase II E911 of Key Communications, LLC and Keystone 
Wireless, LLC, CC Docket No. 94-102, Order, 20 FCC Rcd 16927 ¶19 (2005). 
 
Carrier Identifying Information: 
 
Carrier Name:    Key Communications, L.L.C. – FRN 0005 4134 63 
 
E911 Compliance Officer: Dennis Bloss 
        c/o Key Communications, LLC 
        dba West Virginia Wireless 
        233 Virginia Street East 
        Charleston WV 25301 

dbloss@westvirginiawireless.com 
 
Information Regarding PSAPs: 
 
Key has not received any new PSAP requests since the submission of its May 1, 
2006 Status Report.  To date, Key has received a total of nine Phase I requests and 
nine Phase II requests.  Key is compliant with all Phase I requests. 
 
Key continues to update all of the requesting PSAPs on the status of its 
implementation of Phase II E-911, and to provide each of them with copies of all 
related submissions to the Federal Communications Commission.  Specifically, Key 
has maintained communications with Dannie Walker at the West Virginia Public 
Utilities Commission, who serves as the liaison with the West Virginia PSAP 
directors, regarding status of Key’s implementation of Phase II E-911.  Mr. Walker 
has not expressed any concerns or issues, either himself or on behalf of any 
individual PSAP, respecting Key’s Phase II E-911 implementation efforts.  
Additionally, Key has not been contacted directly by any PSAP expressing any 
concerns or issues respecting Key’s Phase II E-911 implementation efforts. 
 
Implementation of Phase II Service: 
 
As previously reported, Key is committed to using a network-based solution for 
Phase II E-911 in its market and has been exploring the network-based solutions 
being developed by Polaris Wireless, Inc., and GBSD Technologies, Inc., among 
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others.  Keystone has been working closely with GBSD in recent months to 
determine whether its Phase II solution – i.e., The Compass™ Location System 
(“The Compass™”) – is a viable option for implementing Phase II E-911 in Key’s 
market.  Additionally, Key has been and continues to monitor the market for new 
product development, but as of yet has found no new products or modifications to 
existing products that might potentially serve as Phase II solutions for Key’s 
market. 
 
In light of the foregoing, Key does not anticipate that Phase II E-911 service will be 
available in its network in the near future.  Key is continuing to search out and 
explore other network-based Phase II solutions in the hopes of finding a viable 
solution for its market, and continues to aim toward a target date of December 31, 
2006, for implementation of a Phase II E-911 solution within its network. 
 
Construction of New Cells and Expansion of Coverage: 
 
Key has not built any new cell sites since the submission of its May 1, 2006 Status 
Report. 
 
 
 


